OPEN CWIP ACTIVITIES - BASIC INFORMATION

Activity #

000000

000000

N/A

010237

010006

010202

010013

010014

010158

010204

010173

010182

Report #: CWIPDB 100

Activity Title
FOR INTERNAL USE ONLY BY FINANCE (FSB) TO
CAPTURE TEMP CANCELLING FUND BALANCES

FOR INTERNAL USE ONLY BY FINANCE (FSB) TO

CAPTURE TEMP YR END ADJUSTMENTS

Not Linked - TBD

4th Gen LEOLUT with MEOLUT

AWIPS Product Improvement (Software AWIPS "2")

CAO WRC Seattle, WA - Building 8 Roof Replacement

& NDC Space

Comprehensive Large Array Data Stewardship System

(CLASS)

CRITICAL SINGLE POINTS OF FAILURE (CIP-CEMSCS)

Deep Space Climate Observatory (DSCOVR)

ESPC LAN Network and IT Infrastructure

ESPC NDE 2.0 AND PDA Build-out at CBU

ESPC NDE 2.0 Development

Line Office

TBD

TBD

TBD

NESDIS

NWs

CAO/CAO

NESDIS

NESDIS

NESDIS

NESDIS

NESDIS

NESDIS

Activity Manager
TBD

TBD

TBD

TBD

TBD

TBD

Kathy P. Belfield

kathy.belfield@noaa.gov

Ronla Henry
Ronla.henry@noaa.gov
Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov
James Goudouros
james.goudouros@noaa.gov
Adrienne Lewis
adrienne.lewis@noaa.gov
Kesha Hayes
Kesha.hayes@noaa.gov
Adrienne Lewis
adrienne.lewis@noaa.gov
Adrienne Lewis
adrienne.lewis@noaa.gov

Adrienne Lewis

adrienne.lewis@noaa.gov

Note - Data as of: GL period of 10/31/2016

and CBS trans date of 10/31/2016

Project Manager

TBD

TBD

TBD

Jesse Reich

Ronla Henry

Rino Balatbat

Kern Witcher

Angelo Wade

Michael Simpson

Rick Vizbulis

Rick Vizbulis

Rick Vizbulis

Database Run Date:

Type of
Property

TBD

TBD

TBD

Personal

Personal

Real

Personal

Personal

Personal

Personal

Personal

Personal

Estimated Cost

4,600,000.00

29,797,565.00

1,200,000.00

300,000,000.00

27,000,000.00

85,000,000.00

10,000,000.00

25,000,000.00

25,000,000.00

11/1/2016

Estimated Placed
In Service Date

9/30/2018

12/8/2011

2/28/2016

12/31/2017

5/31/2016

10/28/2015

5/31/2017

5/31/2017

5/31/2017
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OPEN CWIP ACTIVITIES - BASIC INFORMATION

Activity #

010231

010206

010205

010250

010024

010246

010028

010029

010166

010247

010187

010119

Activity Title

Fairbanks CDAS Power Plant Rehabilitation

Fairbanks CDAS Redesign Vehicle Maintenance &

Storage Facility

Fairbanks CDAS Road Repairs Phase IV

Fairbanks CDAS UPS Replacement & Electrical

Renewal Phase |

FSV6 - Reuben Lasker

GFDL Emergency Generators for Data Center

Renovation

GOESR

GOES-N SERIES

GOES-R Remote Backup Facility

HIHWNMS Visitor Center Lead Containing Paint

Removal Projects

INTERGRATED MISSION MONITORING SYSTEM

Jason 3 Ground System

Report #: CWIPDB 100

Line Office

NESDIS

NESDIS

NESDIS

NESDIS

OMAO

CAO/OAR

NESDIS

NESDIS

NESDIS

CAO/NOS

NESDIS

NESDIS

Activity Manager
Suzanne Plympton
Suzanne.Plympton@noaa.gov
Suzanne Plympton
Suzanne.Plympton@noaa.gov
Suzanne Plympton
Suzanne.Plympton@noaa.gov
Suzanne Plympton
Suzanne.Plympton@noaa.gov
Joseph Hubbard
joe.hubbard@noaa.gov
Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov
Laila M.Yates
laila.yates@noaa.gov
Donna Anderson
Donna.Anderson@noaa.gov
Suzanne Plympton
Suzanne.Plympton@noaa.gov
Deborah Johnson
Deborah.l.Johnson@noaa.gov
Adrienne Lewis
adrienne.lewis@noaa.gov

Adrienne Lewis

adrienne.lewis@noaa.gov

Note - Data as of: GL period of 10/31/2016
and CBS trans date of 10/31/2016

Project Manager

David E. Hauk

David E. Hauk

David E. Hauk

David E. Hauk

Joe Hubbard

Rob L. McWilliams

Stephen Schaeffer

Donna Anderson

Paul E.Pegnato

Matthew Erwin

Catherine Ossi

Angelo Wade

Database Run Date:

Type of
Property

Real

Real

Real

Real

Personal

Real

Personal

Personal

Real

Real

Personal

Personal

Estimated Cost

3,790,000.00

5,454,000.00

456,400.00

1,549,000.00

85,000,000.00

1,400,000.00

10,828,059,000.00

1,441,200,000.00

20,600,000.00

30,000.00

2,074,000.00

14,000,000.00

11/1/2016

Estimated Placed
In Service Date

9/1/2017

12/31/2016

12/31/2016

5/28/2018

4/30/2014

7/31/2017

5/4/2017

9/30/2015

1/9/2013

9/15/2018

10/31/2016

5/31/2016
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OPEN CWIP ACTIVITIES - BASIC INFORMATION

Activity #

010146

010133

010196

010207

010193

010240

010223

010045

010244

010177

010228

010058

Report #: CWIPDB 100

Activity Title

Jason-3 Altimetry Mission

JPSS

Nancy Foster Capital Improvements

NESDIS Administrative LAN (Local Area Network)
Consolidation

NESDIS Fairmont, WV - JPSS Env. Sec. Computing Ctr,
Vertex Bldg, Area A

NESDIS Wallops Island, VA CDAS Utility Building
Exercise Area

NESDIS Wallops Island, VA WCDAS Main Telecom
Room Alteration

NEXRAD Product Improvement - Dual Polarization

(Hardware and Software)

NGS Network Attached Storage Refresh

NMFS Galveston, TX - Seawater Treatment Facility

NMFS Hammond Research Station, Oregon

NMFS La Jolla, CA - Lab Replacement

Line Office

NESDIS

NESDIS

OMAO

NESDIS

CAO/NESDIS

CAO/NESDIS

CAO/NESDIS

NWS

NOS

CAO/NMFS

CAO/NMFS

CAO/NMFS

Activity Manager
Donna Anderson

Donna.Anderson@noaa.gov
Amanda Gerwig
Amanda.Gerwig@noaa.gov
Janice Rush
Janice.L.Rush@noaa.gov
Tamara Wood
tamara.wood@noaa.gov
Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov
Deborah Johnson
Deborah.l.Johnson@noaa.gov
Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov
Michael Istok
michael.istok@noaa.gov
Bessie Thompson
bessie.thompson@noaa.gov
Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov
Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov

Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov

Note - Data as of: GL period of 10/31/2016

and CBS trans date of 10/31/2016

Project Manager

Walid Bannoura

Barbara Macneill

Jamie LeCompte

Charles Macfarland

Eric Livingston

Ashok Desai

Ashok Desai

Michael Istok

Srinivas Reddy

Ashok Desai

Ron Jakaitis

Mark Eberling

Database Run Date:

Type of
Property

Personal

Personal

Personal

Personal

Real

Real

Real

Personal

Personal

Real

Real

Real

Estimated Cost

181,000,000.00

11,300,000,000.00

1,300,000.00

5,000,000.00

2,300,000.00

350,000.00

211,000.00

34,004,932.36

876,423.00

230,000.00

390,000.00

104,450,000.00

11/1/2016

Estimated Placed
In Service Date

9/30/2016

3/31/2017

3/1/2020

3/15/2018

7/7/2014

1/30/2017

1/30/2017

6/30/2013

12/1/2016

12/30/2016

11/18/2016

8/21/2013
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OPEN CWIP ACTIVITIES - BASIC INFORMATION

Activity #

010147

010162

010210

010211

010153

010064

010188

010179

010201

010251

010155

010152

Report #: CWIPDB 100

Activity Title

NMEFS La Jolla, CA - Seismic/ADA/Life Safety, Etc

NMFS Miami, FL - SEFSC Necropsy Laboratory
Renovation

NMFS Montlake Multi-Building Roof Replacement
Project

NMFS Mukilteo Research Station Repair

NMFS Narragansett, Rl - HVAC Renovation

NMFS Pascagoula, MS - Laboratory Replacement

NMFS Sandy Hook Highlands, NJ - Laboratory Office
Annex

NMFS Seattle, WA - NWFSC Montlake Misc.
Repairs/Upgrades

NMFS Seattle, WA - South Building Roof & HVAC

NMFS Seawater System Repair Project, Sandy Hook,

NJ

NMFS Woods Hole, MA - Berthing

NOAA CAO Silver Spring, MD - ARCHIBUS

Line Office

CAO/NMFS

CAO/NMFS

CAO/NMFS

CAO/NMFS

CAO/CAO

CAO/NMFS

CAO/NMFS

CAO/NMFS

CAO/NMFS

CAO/NMFS

CAO/NMFS

CAO/CAO

Activity Manager
Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov

Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov
Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov
Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov
Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov
Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov
Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov
Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov
Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov
Deborah Johnson
Deborah.l.Johnson@noaa.gov
Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov

Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov

Note - Data as of: GL period of 10/31/2016

and CBS trans date of 10/31/2016

Project Manager

Robert J. Gries

Ashok Desai

Robert J. Gries

Matthew Erwin

Ashok Desai

Rob L. McWilliams

Richard C.

Morehouse

Thomas R. Martin

Thomas R. Martin

Rob L. McWilliams

Richard C.

Morehouse

Patrick A. Holt

Database Run Date:  11/1/2016

Type of Estimated Placed
Property Estimated Cost  |n Service Date

Real 10,000,000.00 1/15/2015
Real 380,000.00 8/22/2014
Real 1,500,000.00 7/30/2016
Real 260,000.00 11/30/2015
Real 2,300,000.00 11/30/2016
Real 23,637,448.03 8/30/2009
Real 1,600,000.00 3/30/2017
Real 865,000.00 7/30/2016
Real 575,000.00 7/30/2016
Real 295,679.00 11/15/2016
Real 18,800,000.00 11/30/2016
Personal 7,000,000.00 5/29/2018
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OPEN CWIP ACTIVITIES - BASIC INFORMATION

Activity #

010216

010067

010212

010172

010199

010226

010233

010213

010214

010184

010215

010239

Report #: CWIPDB 100

Activity Title

NOAA Diving Center Facility Improvement

NOAA Honolulu, HI (Pacific Regional Center)

NOAA Okeanos Explorer - Capital Improvements

NOAA P-3 Service Life Extension Project (SLEP)

NOAA SHIP - Fairweather Capital Improvements

NOAA SHIP - Rainier Capital Improvement

NOAA Ship Bell M Shimada Capital Improvements

NOAA Ship Henry Bigelow - Capital Improvements

NOAA Ship Oscar Sette - Capital Improvements

NOAA SHIP Thomas Jefferson - Capital Improvement

NOAA Solar Irradiance, Data and Rescue (SIDAR)
Program Total Special solar Irradiance Sensor (TSIS)
Instrument.

NOAA's Oscar Dyson Capital Improvements

Line Office

CAO/CAO

CAO/CAO

OMAO

OMAO

OMAO

OMAO

OMAO

OMAO

OMAO

OMAO

NESDIS

OMAO

Activity Manager
Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov

Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov

Janice Rush

Janice.L.Rush@noaa.gov

LCDR Christopher Kerns
Christopher.kerns@noaa.gov
Mary Craig
mary.craig@noaa.gov
Mary Craig
mary.craig@noaa.gov
Mary Craig
mary.craig@noaa.gov
Janice Rush
Janice.L.Rush@noaa.gov
Mary Craig
mary.craig@noaa.gov
Janice Rush
Janice.L.Rush@noaa.gov
Kesha Hayes
Kesha.hayes@noaa.gov
Mary Craig

mary.craig@noaa.gov

Note - Data as of: GL period of 10/31/2016

and CBS trans date of 10/31/2016

Project Manager

Rino Balatbat

Robert Drummond

Jon Rix

CDR Peter Siegel

Gunnar Forsman

Gunnar Forsman

Jerome Sheehan

Kenneth Marston

Steve Koven

Neil S. Lamartin

Daniel Mamula

Jessica Long

Database Run Date:

Type of
Property

Real

Real

Personal

Personal

Personal

Personal

Personal

Personal

Personal

Personal

Personal

Personal

Estimated Cost

550,000.00

300,000,000.00

200,000.00

42,232,725.00

5,000,000.00

5,000,000.00

2,000,000.00

1,000,000.00

2,000,000.00

10,300,000.00

6,100,000.00

5,000,000.00

11/1/2016

Estimated Placed

In Service Date

6/30/2017

11/30/2016

12/31/2025

9/30/2017

12/31/2025

12/31/2025

12/31/2021

12/31/2021

12/31/2021

7/20/2020

8/30/2017

12/31/2020
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OPEN CWIP ACTIVITIES - BASIC INFORMATION

Activity #

010185

010190

010238

010130

010080

010230

010227

010157

010203

010241

010209

010221

Report #: CWIPDB 100

Activity Title

NOS Beaufort, NC - CCFHR Seawall Repair, ETC

NOS Charleston, SC - HML Boiler Conversion, AHU-
Duckwork Replacement (F-Wing)

NOS Charleston, SC (HML Lab) NMR Chiller
Replacement

NOS Galveston, TX - FGNMS Building 216 Renovation

NOS Mobile, AL - Gulf of Mexico Disaster Response
Center

NOS Office of Coastal Management Charleston HVAC
Control/HVAC Upgrade

NOS Stellwagen Bank NMS MOC/Boathouse

Renovation, Scituate. MA

NSOF Central Plant Upgrade

NWFSC AC Upgrade/Freezer Room

NWEFSC FY 16 Repairs at Montlake Campus

NWFSC Manchester Saltwater Stabilization Project

NWS Anchorage WFO UPS Replacement Project/WFO
Juneau UPS

Line Office

CAO/NOS

CAO/NOS

CAO/NOS

CAO/NOS

CAO/NOS

CAO/NOS

CAO/NOS

NESDIS

CAO/NMFS

CAO/NWS

CAO/CAO

CAO/NWS

Activity Manager
Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov
Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov
Deborah Johnson
Deborah.l.Johnson@noaa.gov
Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov
Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov
Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov
Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov
Suzanne Plympton
Suzanne.Plympton@noaa.gov
Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov
Deborah Johnson
Deborah.l.Johnson@noaa.gov
Elizabeth Whitsel

elizabeth.whitsel@noaa.gov

Elizabeth Whitsel

Elizabeth.Whitsel@noaa.gov

Note - Data as of: GL period of 10/31/2016

and CBS trans date of 10/31/2016

Project Manager

Michael D. Randall

Michael D. Randall

Michael D. Randall

Ashok Desai

Michele A. Riley

Jack C. Klaus

Jack C. Klaus

Paul E.Pegnato

Mark Eberling

Matthew Erwin

Joel Vaughn

John Battle

Database Run Date:  11/1/2016

Type of Estimated Placed
Property Estimated Cost  |n Service Date

Real 1,663,441.00 7/15/2015
Real 447,197.00 2/10/2014
Real 200,164.36 6/1/2016
Real 770,000.00 11/30/2016
Real 6,165,000.00 10/3/2011
Real 701,000.00 4/10/2017
Real 2,103,000.00 9/23/2017
Real 32,700,000.00 9/30/2016
Real 225,000.00 7/30/2016
Real 511,000.00 5/28/2017
Real 296,000.00 12/30/2016
Real 250,000.00 4/30/2017
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Database Run Date:  11/1/2016

OPEN CWIP ACTIVITIES - BASIC INFORMATION

Type of Estimated Placed
Activity # Activity Title Line Office Activity Manager Project Manager Property Estimated Cost | Service Date
010220 NWS Autosonde Site Preparation at Kodiak, AK CAO/NWS Deborah Johnson John Battle Real 250,000.00 8/31/2016
Deborah.l.Johnson@noaa.gov
010219 NWS HVAC Replacement for Guam WFO CAO/NWS Elizabeth Whitsel John Battle Real 670,000.00 4/28/2017
Elizabeth.Whitsel@noaa.gov
010225 NWS National Hurricane Center, Miami, FL Roof & CAO/CAO Elizabeth Whitsel Thomas R. Martin Real 750,000.00 7/1/2016
HVAC Condenser Replacement
Elizabeth.Whitsel@noaa.gov
010222 NWS National Logistic Support Center/National CAO/NWS Elizabeth Whitsel John Battle Real 4,000,000.00 12/31/2015
Reconditioning Center
Elizabeth.Whitsel@noaa.gov
010121 NWS Tuscaloosa, AL (Water Resource Center) CAO/NWS Elizabeth Whitsel John Battle Real 25,148,500.00 2/14/2014
Elizabeth.Whitsel@noaa.gov
010236 NWS Weather Forecast Ofc, Flagstaff, Az, CAO/CAO Deborah Johnson Thomas R. Martin Real 500,000.00 3/1/2017
Replacement of Bldg HVAC
Deborah.l.Johnson@noaa.gov
010229 NWS Weather Forecast Office (WFO), Cleveland, HQ CAO/NWS Elizabeth Whitsel John Battle Real 1,800,000.00 9/1/2016
Elizabeth.Whitsel@noaa.gov
010245 OAR/AOML Miami Lab First Floor Admin Area CAO/OAR Deborah Johnson Ashok Desai Real 360,000.00 1/31/2017
Renovation
Deborah.l.Johnson@noaa.gov
010224 OMAO Ketchikan, AK Trestle Upgrade Project CAO/OMAO Elizabeth Whitsel John Shrewsbury Real 5,400,000.00 9/30/2018
Elizabeth.Whitsel@noaa.gov
010217 OMAO NOAA'S Gordon Gunter Capital Improvement OMAO Janice Rush Brian Kelly Personal 5,000,000.00 12/31/2020
Janice.L.Rush@noaa.gov
010235 OMAO NOAAS Ronald Brown Capital Improvements OMAO Janice Rush Jamie LeCompte Personal 4,000,000.00 12/31/2020
janice.l.rush@noaa.gov
010142 OMADO Norfolk, VA - MOC-A Bulkhead Replacement CAO/OMAO Elizabeth Whitsel Rob L. McWilliams Real 7,345,000.00 2/28/2012
Elizabeth.Whitsel@noaa.gov
Report #: CWIPDB 100 Note - Data as of: GL period of 10/31/2016 Page 7 of 9

and CBS trans date of 10/31/2016



OPEN CWIP ACTIVITIES - BASIC INFORMATION

Activity #

010197

010232

010186

010093

010094

010097

010191

010137

010234

010114

010248

010249

Report #: CWIPDB 100

Activity Title

OMAO Ship Hi'ialakai Capital Improvement

ONE STOP

Oregon Il Capital Improvement

OSD Climate Sensors

Palau Construction

POLAR METOP

Polar-Orbiting Environmental Satellites (POES) back-

up and Restore System

Product Distribution and Access (PDA)

Radio Frequency Interference Monitoring System

(RFIMS)

Wallops CDA Electrical Distribution Upgrade

Wallops CDAS Groundwater Supply for Cooling Plant

Wallops CDAS Paving Repairs

Line Office

OMAO

NESDIS

OMAO

NESDIS

NWs

NESDIS

NESDIS

NESDIS

NESDIS

NESDIS

NESDIS

NESDIS

Activity Manager
Mary Craig
mary.craig@noaa.gov
Luke Cholid

luke.cholid@noaa.gov

Janice Rush

Janice.L.Rush@noaa.gov

Donna Anderson

Donna.Anderson@noaa.gov

Jason Gilbert

jason.gilbert@noaa.gov

Donna Anderson

Donna.Anderson@noaa.gov

Adrienne Lewis

adrienne.lewis@noaa.gov

Adrienne Lewis

adrienne.lewis@noaa.gov

Adrienne Lewis

adrienne.lewis@noaa.gov

Adrienne Lewis

adrienne.lewis@noaa.gov

Suzanne Plympton

Suzanne.Plympton@noaa.gov

Suzanne Plympton

Suzanne.Plympton@noaa.gov

Note - Data as of: GL period of 10/31/2016

and CBS trans date of 10/31/2016

Project Manager

Frank Wood

Ken Casey

Brian Kelly

Stephen Walters

Will Freeman

James H. Silva

Kirk Liang

Rick Vizbulis

Steven Grippando

Wayne Blackwood

David E. Hauk

David E. Hauk

Database Run Date:

Type of
Property

Personal

Personal

Personal

Personal

Real

Personal

Personal

Personal

Personal

Real

Real

Real

Estimated Cost

12,500,000.00

6,600,000.00

5,800,000.00

422,855,000.00

4,994,721.00

578,373,000.00

800,000.00

85,000,000.00

130,000,000.00

38,400,000.00

363,372.00

249,178.00

11/1/2016

Estimated Placed

In Service Date

12/31/2017

7/3/2017

9/30/2017

3/31/2017

10/5/2017

9/30/2018

10/31/2016

5/31/2017

4/30/2018

7/31/2016

11/3/2017

11/5/2017

Page 8 of 9



OPEN CWIP ACTIVITIES - BASIC INFORMATION

Activity # Activity Title

010242 Window Replacement on South Fagade of WRC
Building 32

010243 WRC Building 33 Lean to Roof & Roof Drain
Replacement

010171 WSO Chuuk Construction

010218 WSR-88D Service Life Extension Program (SLEP)

Report #: CWIPDB 100

Database Run Date:

11/1/2016

Type of Estimated Placed
Line Office Activity Manager Project Manager Property Estimated Cost | Service Date
CAO/CAO Deborah Johnson Matthew Erwin Real 260,000.00 2/28/2017
Deborah.l.Johnson@noaa.gov
CAO/CAO Deborah Johnson Rino Balabat Real 350,000.00 12/31/2016
Deborah.l.Johnson@noaa.gov
NWS Jason Gilbert Will Freeman Real 3,500,000.00 5/30/2017
jason.gilbert@noaa.gov
NWS James B. McLaughlin James M. Williams Personal 40,000,000.00 5/2/2017
james.b.mclaughlin@noaa.gov
100 Number of Open CWIP Activities (including a "null" activity for project codes not associated to a specific CWIP activity)
Note - Data as of: GL period of 10/31/2016 Page 9 of 9

and CBS trans date of 10/31/2016



